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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2012

X Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)
[] Quarter 3 (Jul 1 — Sep 30)
] Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
] Policy research X Wisconsin Highway Research Program
] Other (] Pooled fund TPF#

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers

Project investigator: Habib Tabatabai Phone: 414-229-5166 E-mail: ht@uwm.edu

Administrative contact: Peg Lafky Phone: (608)266-3663 E-mail: marguerite.lafky@dot.wi.gov

WisDOT contact: Travis McDaniel Phone: E-mail: Travis.McDaniel@dot.wi.gov

WisDOT project ID: 0092-12-06 Other project ID: Project start date: 9/1/2011

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0

Project schedule status:

X] On schedule [ ] On revised schedule [] Ahead of schedule [] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$166,992.00 $7,815.00 $19,902.00 11% 12%

Project description:

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with conventional deck
sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies to determine the
optimal bridge deck maintenance strategy to be employed by WisDOT.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

A presentation to the project panel was made on February 29, 2012. A summary of results so far was presented. The
project panel decided to modify the task 2 (survey). The project team will ask follow up questions from the respondents to
the recent NCHRP 39-11 survey instead of performing a new survey. Furthermore, the project panel agreed to allow the
research team to begin some work in Task 4 early. However, material selections will not be made in the early time frame.
Work on Task 3 commenced.

Anticipated work next quarter:

Continue work on Tasks 2, 3 and 4. A draft report on Task 3 will be submitted.

Circumstances affecting project or budget:

None.



Attach /insert Gantt chart and other project documentation
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